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Introduction  
 

This report represents the seventh revision to the Public Facilities Financing Plan 
(PFFP) and Facilities Benefit Assessment (FBA) for the Scripps Miramar Ranch 
Community.  The original PFFP and FBA were authorized by Council Resolution 
No. R-271578 on August 2, 1988.  The last update to the PFFP was approved on 
January 14, 2003, by Council Resolution No. R-297542. 
 
The PROGRESS GUIDE AND GENERAL PLAN for the City of San Diego 
recommends the division of the City into planning areas which are designated as 
Urbanized, Planned Urbanizing and Future Urbanizing areas.  The Scripps 
Miramar Ranch community is designated a Planned Urbanizing area.   

 
Council Policy 600-28 requires that in the Planned Urbanizing areas of the City of 
San Diego, development approval for “New Communities” and “Developing 
Communities” depends upon adoption of a plan for financing public facilities. 

 
Scope of Report 

The Public Facilities Financing Plan is prepared to ensure that all owners of 
undeveloped property pay their fair share of the funding required to finance the 
community’s needed public facilities as identified in the Scripps Community 
Plan.  The Public Facilities Financing Plan includes the following: 
 

• Development forecast and analysis  
• Capital Improvement Program, which lists public facility needs  
• Fee schedule for a Facilities Benefit Assessment.   

 
This report will update the Facilities Benefit Assessment for Scripps Miramar 
Ranch for Fiscal Year 2005. 
 
In addition to the Fiscal Year 2005 Facilities Benefit Assessment fees (FBAs), 
this report updates the Development Impact Fees (DIFs) for Scripps Miramar 
Ranch, as well as provides a listing of other Special Funds available for use in the 
Scripps community. 
 
The FBA Ordinance requires an annual update of the Public Facilities Financing 
Plan and Facilities Benefit Assessment to help ensure they remain relevant.  The 
annual update includes a review of the following factors: 
 

• Rate and amount of planned development 
• Cost and schedule of all capital projects  
• Rate of inflation 
• Interest rates 
• Community Plan changes 
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FBA Authority 
City Ordinance No. O-15318 was adopted by the City Council on August 25, 
1980 and explains the procedure for implementing a Facilities Benefit Assessment 
(FBA).  The FBA provides funding for public facilities projects that serve a 
designated area, also known as the Area of Benefit.  The dollar amount of the 
assessment is based upon the collective cost of each public facility, and is 
equitably distributed over the Area of Benefit in the designated community 
planning area.  For more information on an Area of Benefit, see Area of Benefit 
and Projected Land Uses on page 3. 

 
FBA Procedures  

1) Upon receipt of an application by a landowner, or his 
designated agent, or on its own motion, The City Council 
may initiate proceedings for the designation of an Area of 
Benefit by adopting a resolution stating its intention to do 
so. 

 
2) A Public Facilities Financing Plan is prepared which 

includes: a Capital Improvement Program with 
descriptions, costs and schedules of the proposed public 
facility projects within the Area of Benefit.   

 
3) Upon receipt of the Public Facilities Financing Plan, the 

City Council may declare its intention to designate an 
Area of Benefit by adopting a Resolution of Intention, 
which shall include the following:  The Public Facilities 
Financing Plan, the proposed boundaries of the Area of 
Benefit, an Assessment Roll of the property owners 
within the Area of Benefit, information concerning the 
methodology by which the costs are proposed to be 
apportioned among the parcels within the Area of Benefit 
and an estimate of the amount of the Facilities Benefit 
Assessments which will be charged to each parcel.  

 
4) After the appropriate noticing of the property owners 

within the Area of Benefit, the City Council holds a 
hearing to consider any protests filed against the 
establishment of the Facilities Benefit Assessment.  At 
the conclusion of the hearing, the Council may adopt a 
Resolution of Designation ordering designation of the 
Area of Benefit and the establishment of the amount of 
the Facilities Benefit Assessment against each parcel 
within the Area of Benefit.   
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5) After adoption of the Resolution of Designation, a map of 

the boundaries of the Area of Benefit is filed with the 
City Clerk, and an assessment lien is levied against each 
parcel of property within the Area of Benefit.  This map 
and the notice of assessment are also filed with the 
County Recorder of County of San Diego. 

 
6) Once a lien has been assessed on a property, no building 

permits shall be issued for development of that property 
until the Facilities Benefit Assessment established by the 
Resolution of Designation has been paid. 

 
7) The amount of the FBA assessment is determined by the 

type of development and by the fee schedule that is in 
effect at the time the permit is pulled.  Owners/developers 
are not permitted to pay liens in advance of development.  
FBA assessments are paid directly to the San Diego City 
Treasurer and are placed into a separate fund to be used 
only within the Area of Benefit and solely for those 
capital improvement projects identified in the Public 
Facilities Financing Plan for that community.   

 
 

Area of Benefit and Projected Land Uses 
 

Inventory and Location 
When the City Council adopts a Resolution of Intention, a Facilities Benefit 
Assessment is applied to the residential, non-residential, and various other land 
use combinations of undeveloped property.  The undeveloped land areas that are 
assessed FBA fees are also known as the Area of Benefit.   
 
The location and extent of the Area of Benefit is determined by referencing the 
County Assessor parcel maps, current tentative subdivision maps, and from 
information supplied by affected property owners.  This information, along with 
land use designations and assessment payment history, provides the data for the 
Inventory of Land Use shown in Table 1 on page 4. 
 
Figure 1, on page 5, shows the proposed boundaries of the Scripps Miramar 
Ranch Facilities Benefit Assessment Area (Area of Benefit). 
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Table 1 Inventory of Land Uses 

 As of June 30, 2004  

Land Use Actual To Go Total 
Single-Family Residential Units 4,624 75 4,699 

Multi-Family Residential Units 1,344 0 1,344 

Commercial Acres 59.71 0 59.71  

Industrial Acres 288.60 52.39 340.99  

Institutional Acres 27.44 7.01 34.45  
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Assessments Methodology 
 

Determination of Assessment Rates 
The amount of the FBA assessment is determined by using the following 
information:   
 

• Development schedule (in dwelling units and acres)  
• Composite EDU factors for each land use designation  
• Schedule of facility expenditures (in FY 2005 dollars) to be 

financed with monies from the FBA fund  
• Annual interest rate of 4% (applied to the fund balance)  
• Annual inflation rate of 4% (for determining the future 

costs of facilities that will be constructed in years beyond 
FY 2005) 

• At the end of each fiscal year (June 30th), unpaid 
assessments are increased by the inflation factor.     

 
Development Schedule 

Scripps Miramar Ranch is almost entirely built-out, with very few remaining 
parcels to be developed.  The development schedule for those remaining parcels is 
based upon a review of the Community Plan, existing tentative and final maps, 
and the best estimates of the property owners, developers, and City staff.  The 
projected schedule of development for Scripps Miramar Ranch is presented in 
Table 2. 
 
Table 2 Development Schedule 

                                                As of June 30, 2004 

FISCAL 
YEAR SFDU MFDU CAC IAC INSTIT 

ACTUAL 4,624 1,344 59.71 288.60 27.44 
2005 0 0 0 0 0 
2006 0 0 0 0 0 
2007 0 0 0 0 0 
2008 0 0 0 34.91 7.01 
2009 0 0 0 0 0 
2010 75 0 0 17.48 0 

ACTUAL 4,624 1,344 59.71  288.60 27.44 

TO GO 75 0 0 52.39 7.01 

TOTAL 4,699 1,344 59.71 340.99 34.45 
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EDU Ratios 
An Equivalent Dwelling Unit or EDU ratio (factor) has been established for the 
purpose of spreading the cost of public facilities between the different land use 
classifications.  Equivalent Dwelling Unit ratios have been calculated for each 
category of facility to be constructed under the FBA, because the relationship 
between land use and the degree of benefit from different public facilities can 
vary substantially.  The single-family dwelling unit (SFDU) is the foundation for 
all other EDU ratios.  Other land use classifications are assigned an EDU ratio per 
dwelling unit (or acre), proportionate to the respective benefit. 
 
Table 3 provides the EDU ratios or factors used to calculate the Scripps Miramar 
Ranch FBAs. 
 
Table 3 EDU Ratios 
 

CATEGORY SFDU MFDU CAC IAC INSTIT 
TRANSPORTATON 1.0 0.7 30.0 18.0 10.0 

PARKS 1.0 0.7 ---- ---- ---- 

FIRE 1.0 0.7 10.0 7.0 7.0 

LIBRARY 1.0 0.7 ---- ---- ---- 

 
FBA Expenses/Credits 

The following are three types of expenses that may be applied against the FBA 
fund: 
 

1)  Direct payments for facility coasts, including administration of the                           
       FBA fund; 
 2)  Credits to developers for facilities provided in accordance with Section 
       61.2213 of the FBA Ordinance; and 
 3)  Cash reimbursement to developers for costs in excess of their FBA   
       obligation, pursuant to an approved reimbursement agreement. 
 
Therefore, whether a developer or the City provides a facility, it is treated as an  
expense to the FBA fund.  
  
An individual developer will pay an assessment to the FBA fund, based upon the 
number of units, or acres developed in a particular year.  Pursuant to the terms of 
a reimbursement agreement with the City, a developer may be issued credits 
against an assessment for expenditures related to providing facilities. A 
reimbursement agreement with the City may also entitle a developer to cash from 
the FBA fund. 
 
An assessment rate is calculated to provide sufficient money to meet the 
scheduled, direct payments for facilities provided by the fund.  The base 
assessment rate also considers the timing of credits and reimbursements to be paid 
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to developers for FBA funded facilities.  Table 4 presents the FY 2005 Facilities 
Benefit Assessment rates for Scripps Miramar Ranch. 
 
Table 4 FY 2005 Assessment Rates 
 

LAND USE DEPOSIT PER UNIT/ACRE in FY 
2005 DOLLARS 

SINGLE FAMILY UNITS $4,541 

MULTI-FAMILY UNITS $3,179 

COMMERCIAL ACRES $89,641 

INDUSTRIAL ACRES $54,039 

INSTITUTIONAL ACRES $30,925 

 
 

Automatic Annual Increases  
Facilities Benefit Assessments are evaluated annually and adjusted accordingly to 
reflect the current economic conditions.  In years beyond FY 2005, the proposed 
increase reflects a growth rate of 4% per year.  An inflation factor is used to 
provide automatic annual increases in the assessment rate and will be effective at 
the beginning of each fiscal year (July 1).  The automatic increase provision is 
effective only until such time that the next annual adjustment is authorized by the 
San Diego City Council.  Thereafter, the subsequent Council-approved annual 
adjustment will prevail.   
 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and extent of development, which is 
expected to occur within the Area of Benefit.  The Scripps Miramar Ranch 
Proposed FBA Schedule in Table 8, page 14, indicates the projected rate of 
assessment by each category of land use for the remaining build-out.  For Fiscal 
Year 2005, the proposed assessment for a single-family dwelling unit is $4,541.  
Each multi-family unit is to be assessed $3,179.  The commercial assessment is 
$89,641 per acre; the industrial rate is $54,039 per acre, and the institutional rate 
is $30,925 per acre.   
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Development Impact Fee 
Development Impact Fees (DIFs) were initially established in certain 
communities where no financing plan or FBA existed to finance capital 
improvements.  These fees were used to offset the impact of development in these 
areas on fire stations, libraries, parks and transportation needs.  Prior to FBA 
incorporation, a Development Impact Fee for all public facilities, except parks, 
was established in the Scripps Miramar Ranch Community on October 12, 1987, 
by Resolution R-269470.  In order to ensure an equitable participation in the 
funding of all facilities, Council declared that the FBA assessment rates in Table 4  
also be used as the Development Impact Fee schedule for all property not 
included in the FBA. 
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Cash Flow Analysis 
 
The Scripps Miramar Ranch Cash Flow, Table 7 on page 13, presents an analysis 
of the Scripps Miramar Ranch FBA fund.  For each fiscal year during the 
development of the community, the cash flow shows the difference between 
accumulated FBA revenues (including earned interest) and capital improvement 
expenditures.  Interest earnings for cash on hand are compounded and based on an 
estimated 4% annual return. 
 
The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects.  The Los Angeles/San Diego Construction 
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the 
two indices used by the City while conducting a cash flow analysis.  The 
historical information associated with the Los Angeles/San Diego Construction 
Cost Index and the Consumer Price Index for San Diego is shown in Table 5 
below and Table 6 on page 12.   
 
 
Table 5 Los Angeles/San Diego Construction Cost Index 

 
 As reported by Engineering News Record 

YEAR CCI % 
CHANGE/YEAR 

1986 5446 3.5% 
1987 5452 0.1% 
1988 5773 5.9% 
1989 5774 0.0% 
1990 5789 0.3% 
1991 6084 5.1% 
1992 6286 3.3% 
1993 6361 1.2% 
1994 6475 1.8% 
1995 6517 0.6% 
1996 6522 0.1% 
1997 6571 0.8% 
1998 6673 1.6% 
1999 6832 2.4% 
2000 7056 3.3% 
2001 7073 0.2% 
2002 7440 5.2% 
2003 7572 1.8% 
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Table 6  San Diego Consumer Price Index 
 

YEAR CPI % 
CHANGE/YEAR 

1986 112.8 3.3% 
1987 116.6 3.4% 
1988 121.9 4.5% 
1989 128.9 5.7% 
1990 136.5 5.9% 
1991 142.2 4.2% 
1992 147.0 3.4% 
1993 150.4 2.3% 
1994 154.3 2.6% 
1995 156.3 1.3% 
1996 159.8 2.2% 
1997 163.7 2.4% 
1998 166.0 1.4% 
1999 171.7 3.4% 
2000 179.8 4.7% 
2001 190.1 5.7% 
2002 195.7 2.9% 
2003 203.8 4.1% 

 



FY

SFD
U

M
FD

U

C
A

C

IA
C

IN
ST

IT

$/SFDU $/MFDU $/CAC $/IAC $INSTIT
INPUT $

PLUS
INTEREST

PLANNED
CIP $

EXPENSES

NET
BALANCE FY

PRIOR 4,624 1,344 59.71 288.60 27.44 $3,761,249 PRIOR
2005 0 0 0 0 0 $4,541 $3,179 $89,641 $54,039 $30,925 $88,455 $3,174,995 $674,709 2005
2006 0 0 0 0 0 $4,723 $3,306 $93,226 $56,200 $32,162 $26,218 $52,000 $648,927 2006
2007 0 0 0 0 0 $4,912 $3,438 $96,956 $58,448 $33,448 $25,135 $54,080 $619,982 2007
2008 0 0 0 34.91 7.01 $5,108 $3,576 $100,834 $60,786 $34,786 $2,417,366 $1,044,999 $1,992,349 2008
2009 0 0 0 0 0 $5,312 $3,719 $104,867 $63,218 $36,178 $79,321 $58,493 $2,013,177 2009
2010 75 0 0 17.48 0 $5,525 $3,867 $109,062 $65,746 $37,625 $1,610,522 $3,284,963 $338,737 2010

TOTALS 4,699 1,344 59.71 340.99 34.45 $4,247,017 $7,669,529 $338,737 TOTAL

Table 7       Scripps Miramar Ranch FBA Cash Flow
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Table 8 FBA/DIF ASSESSMENT SCHEDULE 
 

FISCAL 
YEAR 

$/ 
SFDU 

$/ 
MFDU 

$/ 
CAC 

$/ 
IAC 

$/ 
INSTIT 
ACRE  

2004 $4,366 $3,056 $86,193 $51,960 $29,735 
2005 $4,541 $3,179 $89,641 $54,039 $30,925 
2006 $4,723 $3,306 $93,226 $56,200 $32,162 
2007 $4,912 $3,438 $96,956 $58,448 $33,448 
2008 $5,108 $3,576 $100,834 $60,786 $34,786 
2009 $5,312 $3,719 $104,867 $63,218 $36,178 
2010 $5,525 $3,867 $109,062 $65,746 $37,625 
2011 $5,746 $4,022 $113,424 $68,376 $39,130 
2012 $5,976 $4,183 $117,961 $71,111 $40,695 
2013 $6,215 $4,350 $122,680 $73,956 $42,323 
2014 $6,463 $4,524 $127,587 $76,914 $44,016 
2015 $6,722 $4,705 $132,690 $79,991 $45,776 
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Capital Improvements Program 

 
The locations of the Capital Improvement Program projects to be financed by the 
Scripps Miramar Ranch FBA and Special Park Fee funds are shown in Figure 2 
on page 17.  A listing of the projects is provided in Table 11, starting on page 19.    
Included in the table are: 
 

• Project title 
• Fiscal year in which construction of the project is expected 
• Estimated project costs 
• Funding sources 

 
Detailed descriptions of each project are included on the individual projects sheets 
starting on page 21.  Project categories include transportation improvements, 
water and sewer transmission lines, police and fire stations, and libraries.  Park 
facilities in Scripps Miramar Ranch are funded by the Special Park Fee Fund.  
More information on the Special Park Fee is found on page 75.  
 

Updated Project Costs 
This update includes an analysis, by each of the responsible City departments, of 
the project costs for each public facility project.  The cost estimates shown in this 
update have been revised and consider the following: 
 

• Impact of inflation 
• Competitive bids on similar projects  
• Modifications, if any, to the overall scope of the project 

 
Changes to Capital Improvement Project List 

Since the approval of the Fiscal Year 2003 Financing Plan, some changes have 
been made to the list of projects.  Table 9 on page 16 lists the projects that have 
been added during this update, while Table 10 on the same page, lists the projects 
that have been deleted during this update. 
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Changes to Capital Improvement Project List 
    

 
Table 9 New Projects 

    

PROJECT NO. PROJECT TITLE 
34-14 Pomerado Rd. at Avenue of Nations Improvements 
34-52 Scripps Ranch Middle School – Joint Use Develop 

34-81A* Miramar Pipeline Improvements – Phase III 
34-81B* Miramar Pipeline Improvements – Phase IV 

34-72 Feasibility Study for Direct Access Ramp 
34-73 Vehicle Calming Signs 

 
* These are new numbers, but the project itself is not new.  Project 34-80 was 
separated into two projects: 34-81A and 34-81B. 

 
 
 

 
Table 10 Deleted Projects 

    

PROJECT NO. PROJECT TITLE 
34-2B* Mira Mesa Blvd Median – S.R. Blvd to Hibert St 
34-17 Median Island - Spring Canyon Rd. at Semillon Blvd. 
34-18 Median Island - Spring Canyon Rd. at Sunset Ridge  
34-19 Median Island - Spring Canyon Rd. at Elderwood Ln. 

 
*  This project was not deleted, it was combined with project 34-2A, Scripps 
Ranch /Mira Mesa Blvd. Medians.



17



Scripps Miramar Ranch FY 2005 Public Facilities Financing Plan  
 

18 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



PROJ. EST. COST 
YEAR (FY 2005) DEV/SUBD FBA-SMR SPF OTHER

21 34-1 SCRIPPS RCH BLVD-CARROLL CYN RD TO AVIARY 2003-2005 $1,100,000 $1,100,000 
22 34-2A SCRIPPS RANCH/MIRA MESA BLVD MEDIANS 2003-2006 $831,318 $831,318 
23 34-2B MM BLVD MEDIAN-SR BLVD TO HIBERT ST DELETED $0  
24 34-3 POMERADO RD(PHASE II) I-15 TO SEMILLON BLVD DELETED $0 
25 34-4 POMERADO RD (PHASE I)-500' EAST OF SEMILLON COMPLETED $0 
26 34-5 POMERADO RD-OLD CITY LIMITS TO SPRING CYN COMPLETED $0 
27 34-6 POMERADO RD-SEMILLON BLVD TO SPRING CYN DELETED $0 
28 34-7 POMERADO RD (PH. I)-SCR TO NEW CITY LIMITS COMPLETED $0 
29 34-8 POMERADO RD(PH. II)-SCR TO NEW CITY LIMITS DELETED $0 
30 34-9 SCR-RIESLING DR TO 450 FT. EAST OF RIESLING COMPLETED $0 
31 34-10 SCR-450 FT EAST OF RIESLING DR TO POMERADO COMPLETED $0 
32 34-11 SCRIPPS LK DR SIDEWALK-SR BLVD TO LIBRARY COMPLETED $0 
33 34-12 SCRIPPS POWAY PARKWAY (ROUTE 8A) COMPLETED $0 
34 34-13 INTERSTATE 15-LT RAIL TRANS ALIGN STUDIES COMPLETED $0 
35 34-14 POMERADO/ AVE OF NATIONS INTERSEC IMPROV 2005 $1,290,000 $1,290,000 
36 34-15 TRAFFIC SIG-POMERADO RD & BUSINESS PK AVE 2010 $135,000 $135,000 
37 34-16 MEDIAN ISLAND-SPRING CYN AT RIESLING DR COMPLETED $0 
38 34-17 MEDIAN ISLAND-SPRING CYN AT SEMILLON DELETED $0   
39 34-18 MEDIAN ISLAND-SPRING CYN AT SUNSET RIDGE DELETED $0   
40 34-19 MEDIAN ISLAND-SPRING CYN AT ELDERWOOD COMPLETED $0   
41 34-70 SCRIPPS RANCH BOULEVARD BIKEWAY ON HOLD $0  
42 34-71 SEMILLON BOULEVARD BIKEWAY COMPLETED $0 
43 34-72 FEASIBILTY STUDY FOR DIRECT ACCESS RAMP 2006 $150,000 $150,000 
44 34-73 VEHICLE CALMING SIGNS 2005 $75,000 

TOTAL TRANSPORTATION PROJECTS: $3,506,318 $135,000 $3,296,318 $0 $150,000 

45 34-20 LAKEVIEW NEIGHBORHOOD PARK COMPLETED $0 

46 34-21 SCRIPPS RANCH COMMUNITY PARK SODDING COMPLETED $0 
47 34-22 JERABEK ELEMEN. BALLFIELD RENOVATION COMPLETED $0 

48 34-23A CYPRESS CYN NEIGHBORHOOD PARK COMPLETED $0 

Table 11             Scripps Miramar Ranch Project Summary

DESCRIPTION
-----------FUNDING SOURCE-------------

PAGE

PARK PROJECTS:

PROJ. 
NO.

TRANSPORTATION PROJECTS:
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YEAR (FY 2005) DEV/SUBD FBA-SMR SPF OTHER

Table 11             Scripps Miramar Ranch Project Summary

DESCRIPTION
-----------FUNDING SOURCE-------------

PAGE PROJ. 
NO.

PARK PROJECTS CONTINUED:
49 34-23B CYPRESS CYN NEIGHBORHOOD PARK (PH. II) 2006-2010 $1,237,055 $700,000 $537,055 

50 34-24 AHRENS FIELD DEVELOPMENT 2010 $2,450,000 $1,950,000 $500,000 

51 34-25A FAIRBROOK NEIGHBORHOOD PARK-ACQ 2005 $420,000 $420,000 
52 34-25B FAIRBROOK NEIGHBORHOOD PARK-DEV 2005-2008 $2,000,000 $179,000 $1,821,000 

53 34-26 HOURGLASS(MM COMM PK)-SWIMMING POOL COMPLETED $0 
54 34-27 COMMUNITY PARK - SCRIPPS MIRAMAR RANCH DELETED $0 

55 34-28 SR HIGH SCH JOINT USE AREA IMPROVEMENTS COMPLETED $0 
56 34-29 LAKEVIEW NEIGHBORHOOD PARK-COMFORT ST 2001-2005 $250,000 $250,000 

57 34-50 SCRIPPS COMM PARK SPORTS FIELD LIGHTING COMPLETED $0 
58 34-51 SCRIPPS RANCH HIGH JOINT USE SPORTS FIELDS 2008 $700,000 $700,000 

59 34-52 SCRIPPS RANCH MIDDLE SCHOOL-JOINT USE DEV 2005-2006 $2,059,000 $1,850,000 $209,000 

TOTAL PARK PROJECTS: $9,116,055 $0 $3,529,000 $4,841,000 $746,055 

61 34-40 FIRE STATION #37 COMPLETED $0 

63 34-30 SCRIPPS MIRAMAR RANCH BRANCH LIBRARY COMPLETED $0 

65 34-80 MIRAMAR WTR TREAT PLANT-UPGRADE & EXP 1997-2011 $214,526,920 $214,526,920 
66 34-81A MIRAMAR PIPELINE IMPROVEMENTS-PHASE III 1994-2013 $17,038,222 $17,038,222 
67 34-81B MIRAMAR PIPELINE IMPROVEMENTS-PHASE IV 1994-2013 $17,029,947 $17,029,947 
68 34-82 POMERADO PIPELINE NO. 2 2010-2011 $8,266,778 $8,266,778 
69 34-83 MIRAMAR ROAD SUBSYSTEM EXTENSION COMPLETED $0 
70 34-84 MM STORAGE TANK AND RAW WTR CONN COMPLETED $0 
71 34-85 SCRIPPS RANCH BLVD/I-15 SUBSYSTEM COMPLETED $0 
72 34-86 BLACK MOUNTAIN ROAD PIPELINE 1999-2005 $22,366,752 $22,366,752 
73 34-87 MIRAMAR ROAD PIPELINE COMPLETED $0 

TOTAL WATER UTILITIES PROJECTS: $279,228,619 $0 $0 $0 $279,228,619 

GRAND TOTALS $291,850,992 $135,000 $6,825,318 $4,841,000 $280,124,674

WATER PROJECTS:

FIRE PROTECTION PROJECTS:

LIBRARY PROJECTS:
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34-1
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
1,100,000 FBA-SMR 39,439 615,561 445,000

1,100,000 TOTAL 39,439 615,561 445,000 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

NOTES:

SCHEDULE:

CIP NO: 52-357.0

SEVERAL ALTERNATIVES FOR THIS PROJECT ARE CURRENTLY BEING EXPLORED BY 
THE COMMUNITY AND CITY STAFF.

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION

PROJECT:

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF A 14 FT LANDSCAPED CENTER 
MEDIAN WITH LEFT-TURN POCKETS AND ADDITIONAL PAVEMENT IN THE UNIMPROVED 
MEDIAN AREA FROM CARROLL CANYON ROAD TO AVIARY DRIVE.  THE STREET WILL 
BE STRIPED TO INCLUDE CLASS II BIKE LANES AND PARKING ON BOTH SIDES.

SCRIPPS RANCH BOULEVARD - CARROLL CANYON ROAD TO AVIARY DRIVE

THIS PROJECT IS AN INTERIM PHASE UNTIL THE ADDITIONAL RIGHT- OF-WAY IS 
ACQUIRED TO CONSTRUCT SCRIPPS RANCH BOULEVARD AS A FOUR-LANE MAJOR 
STREET AS INDICATED IN THE COMMUNITY PLAN.  THIS PROJECT IS CONSISTENT WITH 
THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE 
CITY'S PROGRESS GUIDE AND GENERAL PLAN.

PRELIMINARY DESIGN OCCURRED IN PREVIOUS YEARS.  DESIGN AND CONSTRUCTION 
ARE SCHEDULED TO BEGIN IN FISCAL YEAR 2005.
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34-2A
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
831,318 FBA-SMR 156,884 674,434

831,318 TOTAL 156,884 674,434 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 52-358.0

THIS PORTION OF SCRIPPS RANCH BLVD AND MIRA MESA BLVD ARE CLASSIFIED AS 
FOUR-LANE MAJOR STREETS.  THE MEDIAN IMPROVEMENT WILL IMPROVE VEHICLE 
ACCESS AND OPERATIONS.  THIS PROJECT IS CONSISTENT WITH THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN.

SCRIPPS RANCH/MIRA MESA BOULEVARD MEDIANS

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION

SOME PRELIMINARY DESIGN OCCURRED IN PREVIOUS YEARS.  FINAL DESIGN IS 
SCHEDULED IN FISCAL YEAR 2005 AND CONSTRUCTION IN FISCAL YEAR 2006.

PROJECT:
COUNCIL DISTRICT:

COMMUNITY:

THIS PROJECT PROVIDES FOR MEDIAN IMPROVEMENTS, INCLUDING LANDSCAPING, ON 
SCRIPPS RANCH BLVD BETWEEN HIBERT STREET AND MIRA MESA BLVD AND MIRA 
MESA BLVD FROM INTERSTATE 15 TO SCRIPPS RANCH BLVD.
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34-2B
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
FBA-SMR

TOTAL

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-358.0

MIRA MESA BOULEVARD MEDIAN - SCRIPPS RANCH BOULEVARD TO HIBERT ST

THIS PROJECT WAS COMBINED WITH PROJECT 34-2A.

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.  

THIS PROJECT PROVIDES FOR CONSTRUCTION OF A RAISED CENTER MEDIAN ON MIRA 
MESA BOULEVARD BETWEEN SCRIPPS RANCH BOULEVARD AND HIBERT STREET.  

COUNCIL DISTRICT:
COMMUNITY PLAN:
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34-3
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
CRP

UNIDENT

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

THIS PROJECT WAS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS 
RANCH MIRAMAR COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903.

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

POMERADO ROAD PHASE II - I-15 TO SEMILLON BOULEVARD

TRANSPORTATION

THIS PROJECT WOULD HAVE PROVIDED FOR WIDENING OF POMERADO ROAD FROM I-15 
TO SEMILLON BOULEVARD AND A CLASS II BICYCLE LANE TO BE INCLUDED WITHIN 
THE EIGHT FOOT EMERGENCY PARKING LANE.  THE PORTION FROM I-15 TO A 
SOUTHERLY EXTENSION OF BUSINESS PARK AVENUE WOULD BE WIDENED TO A SIX-
LANE MAJOR STREET.  THE REMAINING PORTION, ABOUT 16,200 LINEAL FEET, WOULD 
BE WIDENED TO A FOUR LANE MAJOR STREET.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:
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34-4
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
312,295 FBA-SMR 312,295

312,295 TOTAL 312,295 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-440.0

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT WAS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

CITY OF SAN DIEGO

TRANSPORTATION

THIS PROJECT PROVIDED FOR RECONSTRUCTION AND NEW CONSTRUCTION TO WIDEN 
POMERADO ROAD TO TWO LANES OF AN ULTIMATE FOUR-LANE MAJOR STREET 
INCLUDING A CLASS II BICYCLE LANE FROM 500 FEET EAST OF SEMILLON BOULEVARD 
TO THE OLD CITY LIMITS.  PROJECT LENGTH WAS APPROXIMATELY 1,000 LINEAL FEET.

PROJECT:
FACILITIES FINANCING PROGRAM

POMERADO ROAD PHASE I - 500 FEET EAST OF SEMILLON BOULEVARD TO OLD CITY LIMITS
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34-5
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
1,000,000 DEV/SUBD 1,000,000

1,000,000 TOTAL 1,000,000 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY PLAN:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDED FOR REALIGNMENT AND CONSTRUCTION OF POMERADO 
ROAD, FROM OLD CITY LIMITS TO SPRING CANYON ROAD.  THIS INCLUDED GRADING 
FOR AN ULTIMATE FOUR-LANE MAJOR STREET AND PAVING TWO LANES INCLUDING A 
CLASS II BICYCLE LANE (FOUR LANES WERE DEVELOPED) PER DEVELOPMENT 
AGREEMENT.  THE DEVELOPER DESIGNED AND CONSTRUCTED THIS PROJECT AS PART 
OF A DEVELOPMENT AGREEMENT WITH THE CITY.

POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT 
WAS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

POMERADO ROAD PHASE I - OLD CITY LIMITS TO SPRING CANYON ROAD

TRANSPORTATION

PROJECT:

26



34-6
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION

THIS WAS A FOLLOW-UP PROJECT AND WOULD HAVE PROVIDED FOR AN ADDITIONAL 
PAVING OF TWO LANES OF POMERADO ROAD TO  FOUR-LANE MAJOR STREET 
STANDARDS, FROM SEMILLON BOULEVARD TO SPRING CANYON ROAD.  WORK WOULD 
HAVE BEEN DONE WITHIN THE PROPOSED 98 FOOT RIGHT-OF-WAY PER DEVELOPMENT 
AGREEMENT AND WOULD HAVE INCLUDED EIGHT FOOT EMERGENCY PARKING/CLASS 
II BIKE LANES AND RAISED CENTER MEDIAN.

POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE 
PROJECT WAS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903.

PROJECT:

POMERADO ROAD PHASE II - SEMILLON BOULEVARD TO SPRING CANYON ROAD
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34-7
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
1,080,000 FBA-SMR 1,080,000
2,030,000 DEV/SUBD 2,030,000
1,050,000 DEV/MRN 1,050,000

4,160,000 TOTAL 4,160,000 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

NOTES:

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 52-425.0

POMERADO ROAD PHASE I - SPRING CANYON ROAD TO NEW CITY LIMITS
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

DEVELOPER DESIGNED AND CONSTRUCTED THIS PROJECT AS PART OF A 
DEVELOPMENT AGREEMENT WITH THE CITY.  DEVELOPER WAS REIMBURSED FOR 
ELIGIBLE COSTS FROM FBA FUNDS.

CITY OF SAN DIEGO

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDED FOR REALIGNMENT, GRADING FOR FOUR LANES AND PAVING 
OF TWO LANES OF POMERADO ROAD FROM SPRING CANYON ROAD TO THE NEW CITY 
LIMITS.  EMERGENCY PARKING/CLASS II BIKE LANES, CONCRETE MEDIAN BARRIER (K-
RAIL), AND ONE SIGNALIZED INTERSECTION WERE INCLUDED IN THE PROJECT.  

POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT 
WAS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

COUNCIL DISTRICT:
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34-8
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT 
WAS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS 
RANCH MIRAMAR COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903.

CITY OF SAN DIEGO

TRANSPORTATION

THIS PROJECT WOULD HAVE COMPLETED THE IMPROVEMENTS ON POMERADO ROAD 
TO FOUR-LANE MAJOR STREET STANDARDS FROM SPRING CANYON ROAD TO THE NEW 
CITY LIMITS.  WORK WOULD HAVE BEEN COMPLETED WITHIN THE EXISTING 98 FOOT 
RIGHT-OF-WAY AND WOULD HAVE INCLUDED EMERGENCY PARKING/CLASS II BIKE 
LANES AND A CONCRETE MEDIAN BARRIER.

PROJECT:
FACILITIES FINANCING PROGRAM

POMERADO ROAD PHASE II - SPRING CANYON ROAD TO NEW CITY LIMITS
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34-9
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
374,401 FBA-SMR 374,401

374,401 TOTAL 374,401 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 52-426.0

SPRING CANYON ROAD IS AN EAST-WEST COLLECTOR STREET NEAR THE NORTHERLY 
LIMITS OF THE COMMUNITY PLAN AREA.  THIS PROJECT WAS NECESSARY TO MEET 
DESIGN STANDARDS AND TO CONNECT THIS STREET TO POMERADO ROAD TO THE 
EAST.  THE PROJECT WAS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL 
PLAN GUIDELINES.

SPRING CANYON ROAD - RIESLING DRIVE TO 450 FEET EAST OF RIESLING 

CITY OF SAN DIEGO

TRANSPORTATION

THIS PROJECT PROVIDED FOR RECONSTRUCTION OF SPRING CANYON ROAD FROM 
RIESLING DRIVE TO APPROXIMATELY 450 FEET EAST OF RIESLING.  RECONSTRUCTION 
TO FOUR-LANE COLLECTOR STREET STANDARDS WITHIN A 98 FOOT RIGHT-OF-WAY.  
DESIGN AND CONSTRUCTION OF THIS PROJECT BY THE DEVELOPER, SUBJECT TO 
REIMBURSEMENT FROM THE FBA WAS AGREED TO AS PART OF A DEVELOPMENT 
AGREEMENT WITH THE CITY.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

EXPEN/ENCUM CONT APPROP

COMMUNITY PLAN:
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34-10
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
920,000 DEV/SUBD 920,000

920,000 TOTAL 920,000 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDED FOR RECONSTRUCTION OF SPRING CANYON ROAD FROM 
APPROXIMATELY 450 FEET EAST OF RIESLING TO POMERADO ROAD.  CONSTRUCTION 
TO FOUR-LANE COLLECTOR STREET STANDARDS WITHIN A 98 FOOT RIGHT-OF-WAY 
AND INCLUDE A CLASS II BICYCLE LANE.  DEVELOPER DESIGNED AND CONSTRUCTED 
THIS PROJECT AS PART OF A DEVELOPMENT AGREEMENT WITH THE CITY.

SPRING CANYON ROAD IS AN EAST-WEST COLLECTOR STREET NEAR THE NORTHERLY 
LIMITS OF THE COMMUNITY PLAN AREA.  THIS PROJECT WAS NECESSARY TO MEET 
DESIGN STANDARDS AND TO CONNECT THIS STREET TO POMERADO ROAD TO THE 
EAST.  THE PROJECT WAS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL 
PLAN GUIDELINES.

SPRING CANYON ROAD - 450 FEET EAST OF RIESLING DRIVE TO POMERADO ROAD

EXPEN/ENCUM CONT APPROP

TRANSPORTATION
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34-11
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
114,962 FBA-SMR 114,962

114,962 TOTAL 114,962 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-516.0

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION

THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF AN ASPHALT SIDEWALK ON THE 
SOUTH SIDE OF SCRIPPS LAKE DRIVE BETWEEN SCRIPPS RANCH BOULEVARD AND THE 
SCRIPPS RANCH LIBRARY ENTRANCE.

THIS PROJECT WAS NEEDED TO PROVIDE PEDESTRIAN ACCESS TO THE SCRIPPS RANCH 
LIBRARY.

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1996.

PROJECT:

SCRIPPS LAKE DRIVE SIDEWALK - SCRIPPS RANCH BOULEVARD TO LIBRARY 
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34-12
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
550,000 DEV/SUBD 550,000

5,352,600 POWAY 5,352,600

5,902,600 TOTAL 5,902,600 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

FUNDING ISSUES:

SCHEDULE:

THE CITY OF POWAY FINANCED THE COST OF THE INITIAL CONSTRUCTION AND RIGHT-
OF-WAY.  A DEVELOPER FOR THE RANCHO LA CRESTA PROJECT CONTRIBUTED FUNDS 
FOR SUBSEQUENT WIDENING AS DESCRIBED PURSUANT TO A SETTLEMENT 
AGREEMENT.

CITY OF SAN DIEGO

SCRIPPS POWAY PARKWAY (ROUTE 8A)

TRANSPORTATION

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1996.

PROJECT:

EXPEN/ENCUM CONT APPROP

FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF SCRIPPS POWAY PARKWAY AS A 
FOUR-LANE MAJOR STREET WITHIN A 98 FOOT RIGHT-OF-WAY BETWEEN THE 
EASTERLY COMMUNITY BOUNDARY WITH THE CITY OF POWAY AND THE WESTERLY 
COMMUNITY BOUNDARY WITH THE COMMUNITY OF MIRAMAR RANCH NORTH.  SINCE 
THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN CLASSIFIES SCRIPPS POWAY 
PARKWAY AS A SIX-LANE MAJOR STREET, THE STREET WILL SUBSEQUENTLY BE 
WIDENED TO SIX-LANES.  THE WESTERLY EXTENSION AND SUBSEQUENT WIDENING OF 
SCRIPPS POWAY PARKWAY THROUGH MIRAMAR RANCH NORTH TO I-15 IS A PROJECT 
CONTAINED IN THE MIRAMAR RANCH NORTH FINANCING PLAN.  THE CITY OF POWAY 
HAS ALSO EXTENDED THE STREET EAST OF SCRIPPS MIRAMAR RANCH TO CONNECT 
WITH POMERADO ROAD.

COUNCIL DISTRICT:
COMMUNITY PLAN:
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34-13
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
11,000 FBA-SMR 11,000

119,000 OTHER 119,000

130,000 TOTAL 130,000 0 0 0 0 0 0 0

DESCRIPTION:

FUNDING ISSUES:

INSERT MAP HERE

NOTES:

SCHEDULE:
THE RECONNAISSANCE LEVEL STUDY WAS COMPLETED DURING FISCAL YEAR 1992.

CIP NO: 27-717.8

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

INTERSTATE 15 - LIGHT RAIL TRANSIT ALIGNMENT STUDIES

TRANSPORTATION

THIS PROJECT CONSISTED OF A RECONNAISSANCE LEVEL STUDY TO DEFINE AN 
ALIGNMENT FOR A LIGHT RAIL TRANSIT LINE IN THE I-15 CORRIDOR.

PROJECT:
FACILITIES FINANCING PROGRAM

THE TOTAL COST OF THE STUDY WAS $130,000, WITH SCRIPPS MIRAMAR RANCH'S 
SHARE BEING $11,000.  THE FOLLOWING NEIGHBORING COMMUNITIES SHARED IN THE 
COST OF THIS STUDY: RANCHO BERNARDO, RANCHO PENASQUITOS, MIRA MESA, SABRE 
SPRINGS, AND MIRAMAR RANCH NORTH.

PURSUANT TO COUNCIL ACTION OF MARCH 31, 1992, FUNDING FOR PRELIMINARY 
ENGINEERING WAS DELETED.
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34-14
5
SMR

TITLE:  POMERADO RD AT WILLOW CREEK RD/AVE OF NATIONS INTERSECTION IMPROVEMENTS

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
1,290,000 FBA-SMR 1,290,000

1,290,000 TOTAL 0 0 1,290,000 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

FUNDING ISSUES:

SCHEDULE:

CIP NO: NOT ASSIGNED YET

THIS PROJECT PROVIDES FOR A TRAFFIC SIGNAL, WIDENING, STRIPING AND 
LANDSCAPING AT THE INTERSECTION OF POMERADO ROAD AND WILLOW CREEK 
ROAD/AVENUE OF NATIONS.  THE IMPROVEMENTS ARE TO BE DESIGNED AND 
CONSTRUCTED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT AS PART OF THE 
CONSTRUCTION OF A NEW MIDDLE SCHOOL.  

THESE IMPROVEMENTS ARE REQUIRED AS A RESULT OF INCREASED TRAFFIC FLOW 
DUE TO THE RELOCATION OF THE SCRIPPS RANCH MIDDLE SCHOOL IN THE AREA.

DESIGN AND CONSTRUCTION WILL BEGIN IN FY 2005, WITH COMPLETION SCHEDULED 
FOR FY 2006.

THIS REPRESENTS THE AGREED UPON CITY CONTRIBUTION TO THE ENTIRE SCHOOL 
PROJECT.  

CITY OF SAN DIEGO

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP
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34-15
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
462,350 FBA-SMR 462,350
135,000 DEV/SUBD 135,000

23,160 DIF-SMR 23,160

620,510 TOTAL 485,510 0 0 0 0 0 0 135,000

DESCRIPTION:

COST FUNDING
$95,000 SUBDIVIDER
$90,000 SUBDIVIDER

$100,000 SUBDIVIDER
$156,188 FBA/DIF

INCL IN 34-7 SUBDIVIDER INSERT MAP HERE
$112,255 FBA
$112,255 FBA
$104,648 FBA

N/A FBA
N/A FBA

$135,000 SUBDIVIDER

JUSTIFICATION:

SCHEDULE:

CIP NO: 62.275.0

EXPEN/ENCUM CONT APPROP

COMPLETED

DELETED

COMPLETED
COMPLETED

DELETED

COMPLETED
COMPLETED
COMPLETED
COMPLETED

    SEMILLON BLVD
9. SCRIPPS RANCH BLVD & APPALOOSA RD
10. SCRIPPS RANCH BLVD & AVIARY DRIVE
11. POMERADO ROAD & BUSINESS PARK AVE

5. POMERADO RD & SPRING CANYON RD
6. SCRIPPS RANCH BLVD & ERMA ROAD
7. SCRIPPS RANCH BLVD & HIBERT STREET
8. SPRING CANYON RD & BLUE CYPRESS DR/

CITY OF SAN DIEGO

TRAFFIC SIGNALS - VARIOUS LOCATIONS

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

SCHEDULE FOR DESIGN AND CONSTRUCTION LISTED ABOVE.

A NETWORK OF TRAFFIC SIGNALS IS NEEDED TO SUPPORT A SAFE FLOW OF TRAFFIC IN 
THE COMMUNITY.

THIS PROJECT WILL PROVIDE FOR THE INSTALLATION OF TRAFFIC SIGNALS AT 
VARIOUS LOCATIONS WITHIN THE SCRIPPS MIRAMAR RANCH COMMUNITY.

2010

SCHEDULED
COMPLETED

LOCATION OF SIGNAL
1. MIRA MESA BLVD & SCRIPPS RANCH BLVD
2. SCRIPPS RANCH BLVD & SCRIPPS LAKE DR
3. SCRIPPS RANCH BLVD & CARROLL CYN RD
4. SCRIPPS LAKE DRIVE & RED CEDAR DRIVE
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34-16
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
4,586 FBA-SMR 4,586

4,586 TOTAL 4,586 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT WAS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS.

INSERT MAP HERE

NOTE:

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 27-224.1

THIS PROJECT CHANNELIZED THE INTERSECTION WITH A RAISED MEDIAN THAT 
PREVENTS ALL LEFT TURNS AT THE INTERSECTION.  

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MEDIAN ISLAND - SPRING CANYON ROAD AT RIESLING DRIVE

EXPEN/ENCUM CONT APPROP

THIS PROJECT WAS A REPLACEMENT FOR THE DELETED TRAFFIC AT SPRING CANYON 
ROAD AND RIESLING DR., IN PROJECT 34-15 OF THE ORIGINAL SCRIPPS MIRAMAR RANCH 
PFFP.  DEVELOPER CONSTRUCTED THIS, ALONG WITH THE EASTERN PORTION OF 
PROJECT 34-19 IN 1991.  DEVELOPER WAS REIMBURSED A TOTAL OF $4,586 BY THE FBA.

TRANSPORTATION

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:
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34-17
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
0 FBA-SMR

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 63-011.0

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY:

THIS PROJECT WAS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS.

DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE 
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THIS MEDIAN IS NO LONGER 
NECESSARY.  THE SCRIPPS RANCH PLANNING GROUP AGREED.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION

THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED 
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION.  THIS PROJECT WAS 
A REPLACEMENT FOR TRAFFIC SIGNAL NO. 8, SPRING CANYON ROAD AND SEMILLON 
BLVD, IN PROJECT 34-15 OF THE ORIGINAL SCRIPPS MIRAMAR RANCH PFFP.

MEDIAN ISLAND - SPRING CANYON ROAD AT SEMILLON BOULEVARD

PROJECT:
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34-18
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
0 FBA-SMR

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT WAS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS. INSERT MAP HERE

SCHEDULE:

CIP NO: 63-011.0

DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE 
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THIS MEDIAN IS NO LONGER 
NECESSARY.  THE SCRIPPS RANCH PLANNING GROUP AGREED.

CITY OF SAN DIEGO

MEDIAN ISLAND - SPRING CANYON ROAD AT SUNSET RIDGE

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED 
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION.

39



34-19
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
0 DEV/SUBD

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT WAS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS. INSERT MAP HERE

NOTE:

SCHEDULE:

CIP NO: 63-011.0

CITY OF SAN DIEGO

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

EXPEN/ENCUM CONT APPROP

COMMUNITY PLAN:
MEDIAN ISLAND - SPRING CANYON ROAD AT ELDERWOOD LANE (EAST AND WEST)

THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED 
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION.  

DEVELOPER CONSTRUCTED THE EASTERN PORTION OF THIS PROJECT, ALONG WITH 
PROJECT 34-16, PER DEVELOPMENT AGREEMENT IN 1991.

DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE 
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THE WESTERN PORTION OF 
PROJECT IS NO LONGER NECESSARY.  THE SCRIPPS RANCH PLANNING GROUP AGREED.
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34-70
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
1,162 LTF C 1,162

1,162 TOTAL 1,162 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:

CIP NO: 58-114.0

THIS PROJECT PROVIDES FOR CLASS II BICYCLE LANES ALONG A ONE-MILE SECTION OF 
SCRIPPS RANCH BOULEVARD BETWEEN CARROLL CANYON ROAD AND POMERADO 
ROAD.

THIS PROJECT WILL ENCOURAGE BICYCLE TRANSPORTATION IN THE SCRIPPS MIRAMAR 
RANCH COMMUNITY BY CONNECTING TWO EXISTING NEIGHBORHOOD RETAIL 
SHOPPING CENTERS.  THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR 
RANCH COMMUNITY PLAN, THE CITY'S GENERAL PLAN GUIDELINES, AND THE 1982 
MASTER BIKEWAY PLAN MAP.

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

SCRIPPS RANCH BOULEVARD BIKEWAY

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

THIS PROJECT IS ON HOLD PENDING THE RESULTS OF A TRAFFIC STUDY CURRENTLY 
UNDER WAY IN CONNECTION WITH PROJECT 34-1.  PROJECT 34-1 IS A MEDIAN ON 
SCRIPPS RANCH BLVD THAT ALSO INCLUDES CLASS II BIKE LANES.  THE OUTCOME OF 
THAT STUDY WILL DETERMINE WHETHER THIS PROJECT MOVES FORWARD OR NOT.  
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34-71
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
3,000 LTF C 3,000

3,000 TOTAL 3,000 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 58-115.0

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY PLAN:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT WAS COMPLETED IN FISCAL YEAR 1995.

SEMILLON BOULEVARD BIKEWAY

THIS PROJECT PROVIDED FOR CLASS II BICYCLE LANES ALONG A ONE-MILE SECTION OF 
SEMILLON BOULEVARD BETWEEN POMERADO ROAD AND SPRING CANYON ROAD.

THIS PROJECT WILL ENCOURAGE BICYCLE TRANSPORTATION IN THE SCRIPPS MIRAMAR 
RANCH COMMUNITY AND IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN.  THE CITY'S GENERAL PLAN GUIDELINES AND THE 1982 MASTER 
BIKEWAY PLAN MAP.

TRANSPORTATION

PROJECT:
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34-72
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
150,000 SANDAG 150,000

150,000 TOTAL 0 0 0 150,000 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO:

COUNCIL DISTRICT:
COMMUNITY PLAN:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE STUDY IS EXPECTED TO BE CONDUCTED IN FISCAL YEAR 2006.

FEASIBILITY STUDY FOR DIRECT ACCESS RAMP

TRANSPORTATION

PROJECT:

THIS PROJECT IS A FEASIBILITY STUDY TO BE UNDERTAKEN BY SANDAG AND 
CALTRANS TO DETERMINE IF AN ADDITIONAL DIRECT ACCESS RAMP (DAR) TO THE I-15 
MANAGED LANE SHOULD BE CONSTRUCTED TO BENEFIT THE RESIDENTS OF THE 
SCRIPPS RANCH AND MIRAMAR RANCH NORTH COMMUNITIES.  THERE ARE CURRENTLY 
FOUR OTHER DARs PROPOSED FOR OTHER COMMUNITIES ALONG THE I-15 CORRIDOR.  
THE STUDY WOULD DETERMINE IF A DAR IS FEASIBLE AND WHERE IT SHOULD BE 
LOCATED.

THE DIRECT ACCESS RAMP WOULD ENCOURAGE CARPOOL USAGE BY OFFERING EASY 
ACCESS TO THE MANAGED LANES AND ACCOMMODATE THE BUS RAPID TRANSIT 
SYSTEM PROPOSED BY SANDAG.  BUSES UTILIZING THE MANAGED LANES WOULD 
SPEED UP COMMUTE TIMES WHILE REDUCING THE NUMBER OF VEHICLES UTILIZING 
THE MIXED USE LANES.  THIS STUDY AND ANY RESULTING PROJECT IS CONSISTENT 
WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN.

EXPEN/ENCUM CONT APPROP
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34-73
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
75,000 FBA-SMR 75,000

75,000 TOTAL 0 0 75,000 0 0 0 0 0

DESCRIPTION:

1. SCRIPPS TRAIL DRIVE @ RUE DES AMIS
2. CYPRESS CANYON PARK DRIVE NEAR CYPRESS CANYON COMMUNITY PARK INSERT MAP HERE
3. IRONWOOD ROAD EAST OF TUDOR STREET
4. SEMILLON BOULEVARD SOUTH OF CLEARWOOD COURT
5. AVIARY DRIVE @ AVIARY COURT
6. ANGELIQUE STREET SOUTH OF SCRIPPS POWAY PARKWAY

JUSTIFICATION:

CIP NO: 61-001.0

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

VEHICLE CALMING SIGNS 

TRANSPORTATION

PROJECT:

EXPEN/ENCUM CONT APPROP

PURCHASE AND INSTALLATION OF SIX (6) VEHICLE CALMING (V-CALM) SIGNS AT 
VARIOUS LOCATIONS THROUGHOUT THE COMMUNITY.  THE V-CALM SIGN IS A 
PERMANENT MOUNTED TRAFFIC CALMING DEVICE WHICH DIGITALLY DISPLAYS THE 
DRIVER'S SPEED.  THESE ARE THE LOCATIONS WHERE THE SIGNS WILL BE INSTALLED:

THESE SIGNS ARE DESIGNED TO MAKE DRIVERS AWARE OF THEIR SPEED, AND 
THEREFORE HELP TO REDUCE SPEEDING AT THESE LOCATIONS.  THE INSTALLATION OF 
THESE SIGNS IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

COUNCIL DISTRICT:
COMMUNITY PLAN:
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34-20
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
820,213 SPF 820,213

820,213 TOTAL 820,213 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-672.0

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

LAKEVIEW NEIGHBORHOOD PARK

PARK AND RECREATION

THIS PROJECT PROVIDED FOR THE DEVELOPMENT OF PASSIVE RECREATIONAL 
FACILITIES AT THE FORMER COMMUNITY PARK SITE LOCATED ON THE EAST END OF 
MIRAMAR LAKE.  IMPROVEMENTS INCLUDED LANDSCAPING, TURF, PICNIC FACILITIES, 
WALKS, BENCHES, AND OTHER PARK AMENITIES.

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1997.

PROJECT:
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34-21
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
149,718 SPF 149,718

149,718 TOTAL 149,718 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1999.

CIP NO: 29-075.9

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT PROVIDED FUNDING TO SUPPLEMENT THE DEVELOPER-BUILT PARK.  THE 
TURF WAS UPGRADED FROM SEED TO SOD TO EXPEDITE THE PARK'S AVAILABILITY. 

THE SUPPLEMENTAL FUNDING WAS NECESSARY TO UPGRADE THE SPECIFIED TURF 
AREA FROM SEED TO SOD IN ORDER TO EXPEDITE ITS AVAILABILITY TO THE 
COMMUNITY.

CITY OF SAN DIEGO

SCRIPPS RANCH COMMUNITY PARK SODDING

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM
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34-22
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
103,000 SPF 103,000

103,000 TOTAL 103,000 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: 29-729.0

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT PROVIDED ADDITIONAL BALLFIELD IMPROVEMENTS AND IS CONSISTENT 
WITH THE CITY'S GENERAL PLAN GUIDELINES AND THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN.

PROJECT WAS COMPLETED IN 1995.

CITY OF SAN DIEGO

JERABEK ELEMENTARY BALLFIELD RENOVATION

PARK AND RECREATION

THIS PROJECT PROVIDED FOR THE DESIGN AND CONSTRUCTION OF ADDITIONAL 
BALLFIELD IMPROVEMENTS AT JERABEK ELEMENTARY JOINT USE AREA LOCATED 
ADJACENT TO JERABEK PARK.

PROJECT:
FACILITIES FINANCING PROGRAM
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34-23A
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
1,941,589 SPF-AMEN 1,941,589

1,941,589 TOTAL 1,941,589 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

NOTES:

SCHEDULE:
PHASE I WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 29-706.0

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS WAS PHASE I OF A TWO PHASE PLAN TO PROVIDE A 12 USABLE ACRE 
NEIGHBORHOOD PARK IN THE SCRIPPS MIRAMAR RANCH PLAN AMENDMENT AREA. 
PHASE I PROVIDED A 13 GROSS/10 USABLE ACRE NEIGHBORHOOD PARK.

THIS PROJECT WAS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY 
PLAN AND THE CITY'S PROGRESS GUIDE AND GENERAL PLAN GUIDELINES.  THE 
PROJECTED POPULATION IN THE AREA INDICATED A NEED FOR A NEIGHBORHOOD 
PARK TO SERVE ITS RESIDENTS.

CYPRESS CANYON NEIGHBORHOOD PARK - PLAN AMENDMENT AREA

CITY OF SAN DIEGO

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM

DEVELOPER CONSTRUCTED THE PARK AS A TURN-KEY PROJECT AND WAS THEN 
REIMBURSED WITH SPF FUNDS.

COUNCIL DISTRICT:
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34-23B
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
537,055 SPF-AMEN 537,055
700,000 FBA-SMR 700,000

1,237,055 TOTAL 0 0 0 537,055 0 0 0 700,000

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 29-706.0

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THE SITE PROPOSED FOR THIS PROJECT SHARES A LARGE HILL WITH AN ADJACENT 
PROPERTY OWNER.  SINCE UNILATERAL GRADING OF THE PROPERTY IS NOT FEASIBLE, 
DEVELOPMENT OF THIS PARK IS CONTINGENT UPON THE DEVELOPMENT SCHEDULE OF 
THE ADJACENT PROPERTY OWNER.  ADDITIONAL FUNDING FOR THIS PROJECT WILL BE 
NECESSARY BECAUSE OF THE EXTENSIVE GRADING REQUIRED, BUT AN ACCURATE 
ESTIMATE OF THE COST IS DIFFICULT TO DETERMINE AT THIS TIME.

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S PROGRESS GUIDE AND GENERAL PLAN GUIDELINES.  

THIS PROJECT IS PHASE II OF THE PLAN TO DEVELOP A 12 USABLE ACRE 
NEIGHBORHOOD PARK IN THE SCRIPPS MIRAMAR RANCH PLAN AMENDMENT AREA.  
TEN USABLE ACRES WERE DEVELOPED IN 1991 AS PART OF PHASE I.  (SEE PROJECT 34-
23A.)  THIS PHASE CALLS FOR THE DEVELOPMENT OF AN ADDITIONAL TWO USABLE 
ACRES.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PARK AND RECREATION

PROJECT:

CYPRESS CANYON NEIGHBORHOOD PARK - PHASE II (PLAN AMENDMENT AREA)
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34-24
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
500,000 SPF 500,000

1,950,000 FBA-SMR 1,950,000

2,450,000 TOTAL 0 0 0 0 0 0 0 2,450,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: NOT ASSIGNED YET

THE COMMUNITY DESIRES THE DEVELOPMENT OF THIS SITE TO PROVIDE ADDITIONAL 
SPORTS FIELDS.

DESIGN AND CONSTRUCTION IS TENTATIVELY SCHEDULED FOR FISCAL YEAR 2010.  
HOWEVER, THE SCHEDULE FOR THIS PROJECT IS CONTINGENT ON THE SITE BECOMING 
PART OF THE MAINTENANCE ASSESSMENT DISTRICT IN SCRIPPS RANCH FOR 
MAINTENANCE PURPOSES.  THIS IS NECESSARY BECAUSE IT EXCEEDS THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN POPULATION BASED PARK GUIDELINES AT THIS 
TIME.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

AHRENS FIELD DEVELOPMENT

PARK AND RECREATION

PROJECT:

THIS PROJECT WOULD PROVIDE A SEVEN ACRE NEIGHBORHOOD PARK WITH LIGHTED 
SPORTS FIELDS.  THE SITE IS OWNED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT 
AND WOULD BE UTILIZED AS PARK AND RECREATIONAL FACILITIES THROUGH A JOINT-
USE AGREEMENT OR BY THE CITY LEASING THE SITE AND CONSTRUCTING A PARK.  
ANY FUTURE PROJECT IS DEPENDENT UPON THE LAND USE DECISIONS MADE BY THE 
SCHOOL DISTRICT. 

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP
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34-25A
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
420,000 SPF 19,216 400,784

420,000 TOTAL 19,216 400,784 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 29-717.0 (SEE COMPANION PROJECT 29-761.0)

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

FAIRBROOK NEIGHBORHOOD PARK - ACQUISITION

PARK AND RECREATION

LAND ACQUISITION HAS BEEN SCHEDULED FOR FISCAL YEAR 2005.  

PROJECT:
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE ACQUISITION OF LAND FOR AN APPROXIMATELY 
THREE USABLE ACRE NEIGHBORHOOD PARK SOUTH OF POMERADO IN THE SCRIPPS 
MIRAMAR RANCH COMMUNITY.

THE COMMUNITY DESIRES THE ACQUISITION OF THIS SITE TO PROVIDE ADDITIONAL 
PARK LAND, WHICH IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND 
GENERAL PLAN GUIDELINES, AND IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN.
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34-25B
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
1,821,000 SPF 76 1,820,924

179,000 FBA-SMR 179,000

2,000,000 TOTAL 76 1,820,924 0 0 0 179,000 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 29-761.0 (SEE COMPANION PROJECT 29-717.0)

CITY OF SAN DIEGO

FAIRBROOK NEIGHBORHOOD PARK - DEVELOPMENT

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

EXPEN/ENCUM CONT APPROP

COMMUNITY PLAN:

DESIGN AND CONSTRUCTION HAVE BEEN SCHEDULED FOR FISCAL YEARS 2005-2008, 
ASSUMING CITY ACQUIRES THE LAND FROM THE SCHOOL DISTRICT.

THIS PROJECT PROVIDES FOR THE DESIGN AND DEVELOPMENT OF AN APPROXIMATELY 
THREE USABLE ACRE NEIGHBORHOOD PARK AND ADJACENT HALF-WIDTH STREET 
IMPROVEMENTS AND UTILITIES TO SERVE THE PARK.

THE COMMUNITY DESIRES THE DEVELOPMENT OF THIS SITE TO PROVIDE ADDITIONAL 
PARK AMENITIES, WHICH IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND 
GENERAL PLAN GUIDELINES, AND CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN.
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34-26
5
MM

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
4,180,000 FBA-MM 4,180,000

239,000 SD COMM 239,000
328,408 SPF 328,408

4,747,408 TOTAL 4,747,408 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: 29-430.0

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 2002.

EXPEN/ENCUM CONT APPROP

GENERAL PLAN GUIDELINES INDICATE THE NEED FOR A COMMUNITY SWIMMING POOL 
FOR EACH 50,000 POPULATION WITHIN A RADIUS OF TWO MILES.  THIS POOL WILL 
SERVE THE COMMUNITIES OF MIRA MESA AND SCRIPPS MIRAMAR RANCH.  THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS IN 
CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

CITY OF SAN DIEGO

HOURGLASS (MIRA MESA COMMUNITY PARK) - SWIMMING POOL

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

THIS PROJECT PROVIDED AN OLYMPIC SIZED SWIMMING POOL AT HOURGLASS 
COMMUNITY PARK IN MIRA MESA.  REFER TO PROJECT 15-64A IN THE MIRA MESA 
PUBLIC FACILITIES FINANCING PLAN.

53



34-27
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

COMMUNITY PARK - SCRIPPS MIRAMAR RANCH

PARK AND RECREATION

THIS PROJECT WAS TO BE LOCATED AT THE SITE THAT IS NOW OCCUPIED BY SCRIPPS 
RANCH HIGH SCHOOL.  THE COMMUNITY PARK FOR SCRIPPS MIRAMAR RANCH WAS 
BUILT AT ANOTHER LOCATION.  THIS PROJECT HAS NOW BEEN DELETED.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:
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34-28
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
100,000 SPF 100,000

28,118 CAP OUTLAY 28,118

128,118 TOTAL 128,118 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 29-801.0

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SCRIPPS RANCH HIGH SCHOOL JOINT USE AREA IMPROVEMENTS

PARK AND RECREATION

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1995.

PROJECT:

THIS PROJECT PROVIDED LIGHTING FOR BALLFIELDS AND OTHER AMENITIES FOR THE 
SCRIPPS RANCH HIGH SCHOOL JOINT-USE AGREEMENT AREA.

THIS PROJECT PROVIDED NEEDED RECREATIONAL FACILITIES IN THE SCRIPPS 
MIRAMAR RANCH COMMUNITY.  THIS PROJECT WAS CONSISTENT WITH THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN. 
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34-29
5
MRN

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
250,000 SPF 234,779 15,221

250,000 TOTAL 234,779 15,221 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:

CIP NO: 29-403.0

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY PLAN:

THIS PROJECT PROVIDES FOR A PRE-FABRICATED COMFORT STATION AT THE EXISTING 
NEIGHBORHOOD PARK.

THIS PROJECT WILL SATISFY COMMUNITY DESIRES FOR A PERMANENT COMFORT 
STATION.  IT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

DESIGN BEGAN IN FISCAL YEAR 2001 AND WAS COMPLETED IN FISCAL YEAR 2003.  
CONSTRUCTION BEGAN IN FISCAL YEAR 2004 AND IS SCHEDULED FOR COMPLETION IN 
FISCAL YEAR 2005.

CITY OF SAN DIEGO

LAKEVIEW NEIGHBORHOOD PARK - COMFORT STATION

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM
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34-50
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
125,000 DEV/SUBD 125,000

62,647 SPF 62,647

187,647 TOTAL 187,647 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

CIP NO: 29-618.0

INSTALLATION OF THE LIGHTING WAS COMPLETED IN FISCAL YEAR 2004.

SCRIPPS RANCH COMMUNITY PARK SUPPORTS A NUMBER OF SPORTS ACTIVITIES.  
CURRENTLY, TWO OF THE THREE MULTI-PURPOSE SPORTS FIELDS ARE LIGHTED.  THIS 
PROJECT PROVIDED LIGHTING FOR THE ONE REMAINING UNLIGHTED FIELD AND 
EXPANDED THE COMMUNITY'S USE OF THIS RECREATIONAL FACILITY. 

SHEA HOMES PROVIDED $125,000 FOR THIS PROJECT AS PART OF THEIR PLANNED 
RESIDENTIAL HILLSIDE REVIEW PERMIT NO. 92-0466.

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

SCRIPPS COMMUNITY PARK SPORTS FIELD LIGHTING

PARK AND RECREATION

THIS PROJECT PROVIDED LIGHTING FOR THE REMAINING UNLIGHTED SPORTS FIELD AT 
SCRIPPS COMMUNITY PARK.  THE FIELD WAS LIT TO COMPETITION LEVEL, WITH 50 
FOOT CANDLES OF ILLUMINATION FOR THE INFIELD AREA OF THE BALL DIAMOND AND 
30 FOOT CANDLES OF ILLUMINATION FOR THE OUTFIELD AREA.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:
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34-51
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
700,000 FBA-SMR 700,000

700,000 TOTAL 0 0 0 0 0 700,000 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: NOT ASSIGNED YET

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SCRIPPS RANCH HIGH SCHOOL JOINT USE SPORTS FIELDS

PARK AND RECREATION

PROJECT:

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF TWO ACRES OF 
LIGHTED MULTI-SPORTS FIELDS AT A LOCATION WEST OF TREENA STREET.  THIS 
PROJECT WOULD REQUIRE A JOINT-USE AGREEMENT BETWEEN THE CITY OF SAN 
DIEGO AND THE SAN DIEGO UNIFIED SCHOOL DISTRICT.  

THIS PROJECT ADDRESSES THE SCRIPPS MIRAMAR RANCH COMMUNITY'S DESIRE FOR 
ADDITIONAL SPORTS FIELDS, AND IS IN CONFORMANCE WITH THE CITY'S PROGRESS 
GUIDE AND GENERAL PLAN GUIDELINES.

WHILE THIS PROJECT IS TENTATIVELY SCHEDULED FOR FISCAL YEAR 2008, THE 
SCHEDULE IS DEPENDENT ON THE NEGOTIATION OF A JOINT-USE AGREEMENT WITH 
THE SCHOOL DISTRICT.

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP
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34-52
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
1,850,000 SPF 1,850,000

209,000 OTHER 209,000

2,059,000 TOTAL 0 0 2,059,000 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

FUNDING ISSUES:

1. 392164 - Wuest 4.  392143 - Curry 7. Village & Country 
2. 392131 - McCrink 5.  392110 - SEC    Settlement Fund (10604)
3. 392133 - McCrink 6.  392162 - Wuest

SCHEDULE:

CIP NO: NOT ASSIGNED YET

THE FUNDING ABOVE REPRESENTS THE CITY CONTRIBUTION TO THIS PROJECT, AS NEGOTIATED 
BY THE CITY AND THE SCHOOL DISTRICT.  THE FUNDING SOURCE IDENTIFIED AS "OTHER" IS 
COMPRISED OF THE REMAINING PRINCIPAL AND ACCRUED INTEREST OF THE FOLLOWING 
DEVELOPMENT AGREEMENT FUNDS, AND A PORTION OF THE VILLAGE & COUNTRY SETTLEMENT
FUND.  THE FUNDS WILL BE USED IN THE FOLLOWING ORDER:

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SCRIPPS RANCH MIDDLE SCHOOL - JOINT USE DEVELOPMENT

PARK AND RECREATION

PROJECT:

THIS PROJECT PROVIDES FOR THE DEVELOPMENT OF A 6.3 ACRE JOINT USE SITE AT THE FUTURE 
SCRIPPS RANCH MIDDLE SCHOOL.  RECREATION FACILITIES WILL CONSIST OF TURFED AND 
LIGHTED MULTISPORT FIELDS, A COMFORT STATION, AND LIGHTED HARD COURTS.  THESE 
IMPROVEMENTS WILL BE CONSTRUCTED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT WITH 
REIMBURSEMENT BY THE CITY.

DESIGN AND CONSTRUCTION WILL BEGIN IN FY 2005, WITH COMPLETION SCHEDULED FOR FY 
2006.

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.
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34-40
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
859,800 FBA-SMR 859,800
697,063 DEV/SUBD 697,063
338,053 MRN CRD 338,053
442,832 MRN CFD 442,832

4,000 OTHER 4,000

2,341,748 TOTAL 2,341,748 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

NOTES:

1) 316-330-11-00       2) 316-330-12-00      3) 316-330-13-00      4)  316-330-14-00
5) 316-330-15-00       6) 316-330-18-00      7) 319-020-04-00

SCHEDULE:
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 2002.

CIP NO: 33-055.0

CITY OF SAN DIEGO

FIRE STATION #37

FIRE

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

THIS PROJECT WAS CONSTRUCTED BY A DEVELOPER.  IT IS PART OF A COST REIMBURSEMENT DISTRICT (CRD) 
AS WELL AS A COMMUNITIES FACILITIES DISTRICT (CFD).  A FINAL AUDIT WAS REQUIRED BY THE CITY 
ENGINEER AND AUDITOR PRIOR TO DISBURSEMENT OF FUNDS TO THE DEVELOPER.  THE FINAL AUDIT WAS 
COMPLETED IN FY 2004.  A PARTIAL REIMBURSEMENT TO THE SCRIPPS FBA MAY OCCUR SHOULD ADDITIONAL
FUNDS BE RECEIVED THROUGH THE CRD AS FUTURE DEVELOPMENT OCCURS OVER TIME.  LISTED BELOW 
ARE THE ASSESSORS' PARCEL NUMBERS OF THE REMAINING UNDEVELOPED PROPERTIES IN THE MIRAMAR 
RANCH NORTH CRD:

EXPEN/ENCUM CONT APPROP

A PERMANENT FIRE STATION WAS NEEDED TO REPLACE THE TEMPORARY ONE.  IT IS CONSISTENT WITH THE 
MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY PLANS, AND IS IN CONFORMANCE 
WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

THIS PROJECT PROVIDED AN 8,400 SQUARE FOOT, THREE BAY APPARATUS, TEN-PERSON  FIRE STATION TO 
SERVE THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITIES.
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34-30
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
1,904,799 FBA-SMR 1,904,799
2,234,000 DEV-MRN 2,234,000
1,655,564 MRN FAC FD 1,655,564

250,000 DIF-SMR 250,000

6,044,363 TOTAL 6,044,363 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 35-060.0

EXPEN/ENCUM CONT APPROP

COMMUNITY PLAN:

THIS PROJECT PROVIDED FOR A 20,000 SQUARE FOOT LIBRARY TO SERVE THE MIRAMAR 
RANCH NORTH AND SCRIPPS MIRAMAR RANCH NORTH COMMUNITIES.

THIS PROJECT IS CONSISTENT WITH THE MIRAMAR RANCH NORTH AND SCRIPPS 
MIRAMAR RANCH COMMUNITY PLANS, AND IS IN CONFORMANCE WITH THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN.

CITY OF SAN DIEGO

SCRIPPS MIRAMAR RANCH BRANCH LIBRARY

LIBRARY

PROJECT:
FACILITIES FINANCING PROGRAM

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1993.

COUNCIL DISTRICT:
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34-80
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
59,982,196 WATER-E 11,252,562 11,060,407 938,194 11,126,388 8,451,777 8,478,789 7,405,574 1,243,332 25,173

116,436,030 WATER-R 21,843,210 21,470,201 1,821,200 21,598,282 16,406,391 16,458,827 14,375,526 2,413,528 48,865
38,108,694 UNAPPR 38,108,694

214,526,920 TOTAL 33,095,772 32,530,608 40,868,088 32,724,670 24,858,168 24,937,616 21,781,100 3,656,860 74,038

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

SCHEDULE:

CIP NO: 73-284.0

MIRAMAR WATER TREATMENT PLANT - UPGRADE AND EXPANSION
COMMUNITY PLAN:

THIS PROJECT PROVIDES FOR EXPANDING THE CAPACITY OF THE MIRAMAR 
WATER TREATMENT PLANT AND UPGRADING THE EXISTING FACILITIES.

DESIGN BEGAN IN FISCAL YEAR 1997 AND WILL BE COMPLETED IN FISCAL YEAR 
2006.  CONSTRUCTION BEGAN IN FISCAL YEAR 2001 AND IS SCHEDULED TO BE 
COMPLETED IN FISCAL YEAR 2011.

CITY OF SAN DIEGO

WATER

PROJECT:
FACILITIES FINANCING PROGRAM

EXPEN/ENCUM

COUNCIL DISTRICT:

THE SAFE DRINKING WATER ACT DICTATES THE NEED TO UPGRADE THE 
EXISTING TREATMENT PLANT.  ALSO, INCREASING DEMANDS ON THE PLANT BY 
THE RAPIDLY GROWING NORTH CITY AREA NECESSITATE ITS EXPANSION.  THIS 
PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY 
PLAN, AND IT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND 
GENERAL PLAN.

CONT APPROP
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34-81A
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012-13
17,038,222 WATER-R 227,183 6,117 98,899 1,259,201 973,646 9,468,915 5,004,261

17,038,222 TOTAL 227,183 6,117 0 0 98,899 1,259,201 973,646 9,468,915 5,004,261

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: 70-910.5 

CONT APPROP FY 2005

THIS PROJECT PROVIDES FOR REPLACING OR REHABILITATING 14,400 LINEAR 
FEET OF EXISTING 51 INCH DIAMETER PRESTRESSED CONCRETE CYLINDER PIPE 
ON MIRA MESA BOULEVARD BETWEEN STEADMAN STREET AND WESTONHILL 
DRIVE.  A PIPELINE CONDITION ASSESSMENT WILL BE PERFORMED PRIOR TO 
INITIATING DESIGN.

THESE IMPROVEMENTS ARE NECESSARY TO PREVENT WATER PIPE BREAKS AND 
TO INSURE A CONTINUOUS WATER SUPPLY TO THE MIRA MESA COMMUNITY.  
THIS PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT 
IS IN CONFORMANCE WITH CITY'S PROGRESS GUIDE AND GENERAL PLAN.

PRELIMINARY PLANNING AND DESIGN BEGAN IN FISCAL YEAR 1994 AND WERE 
COMPLETED IN FISCAL YEAR 2001.  DESIGN BEGAN IN FISCAL YEAR 2003 AND IS 
SCHEDULED TO BE COMPLETED IN FISCAL YEAR 2005, FOLLOWING 
CONSTRUCTION OF THE BLACK MOUNTAIN ROAD PIPELINE PROJECTS (CIP 70-
945.0 AND CIP 73-341.0).  CONSTRUCTION IS SCHEDULED TO BEGIN IN FISCAL 
YEAR 2008 WITH COMPLETION BY FISCAL YEAR 2013. 

CITY OF SAN DIEGO

MIRAMAR PIPELINE IMPROVEMENTS-PHASE III

WATER

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:
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34-81B
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012-13
17,029,947 WATER-R 157,743 17,328 9,359 252,542 1,132,242 988,479 9,484,552 4,987,702

17,029,947 TOTAL 157,743 17,328 9,359 0 252,542 1,132,242 988,479 9,484,552 4,987,702

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: 70-910.6

CITY OF SAN DIEGO

MIRAMAR PIPELINE IMPROVEMENTS-PHASE IV

WATER

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

PRELIMINARY DESIGN BEGAN IN FISCAL YEAR 1994 AND WAS COMPLETED IN 
FISCAL YEAR 2001.  DESIGN IS SCHEDULED TO BE COMPLETED IN FISCAL YEAR 
2006, FOLLOWING CONSTRUCTION OF THE BLACK MOUNTAIN ROAD PIPELINE 
PROJECTS (CIP 70-945.0 AND CIP 73-341.0).  CONSTRUCTION IS SCHEDULED TO 
BEGIN IN FISCAL YEAR 2008 WITH COMPLETION IN FISCAL YEAR 2013.

CONT APPROP FY 2005

THIS PROJECT PROVIDES FOR REPLACING OR REHABILITATING 12,470 LINEAR 
FEET OF EXISTING 51 INCH DIAMETER PRESTRESSED CONCRETE CYLINDER PIPE 
ALONG MIRA MESA BOULEVARD AND SCRIPPS LAKE DRIVE.  THE DECISION TO 
REPLACE OR REHABILITATE WILL BE MADE BASED ON A CONDITION 
ASSESSMENT OF THE PIPELINE INCLUDING A PHYSICAL INSPECTION.  

THESE IMPROVEMENTS ARE NECESSARY TO PREVENT WATER PIPE BREAKS AND 
TO INSURE A CONTINUOUS WATER SUPPLY TO THE MIRA MESA COMMUNITY.  
THIS PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT 
IS IN CONFORMANCE WITH CITY'S PROGRESS GUIDE AND GENERAL PLAN.
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34-82
5, 7
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
8,266,778 WATER-R 8,586 11,439 8,246,753

8,266,778 TOTAL 8,586 0 0 0 0 0 0 11,439 8,246,753

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

SCHEDULE:

CIP NO: 73-248.0

COMMUNITY PLAN:

THIS PROJECT PROVIDES FOR PURCHASING THE EXISTING POMERADO PIPELINE, 
WHICH IS ROUTED BETWEEN THE MIRAMAR WATER TREATMENT PLANT AND 
THE TIERRASANTA AREA, FROM THE SAN DIEGO COUNTY WATER AUTHORITY.

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

POMERADO PIPELINE NO. 2

WATER

PROJECT:
FACILITIES FINANCING PROGRAM

ACQUISITION OF THIS PIPELINE IS SCHEDULED TO BEGIN IN FISCAL YEAR 2010 
WITH COMPLETION IN FISCAL YEAR 2011.

THE CITY PRESENTLY PURCHASES IMPORTED FILTERED WATER FROM THE 
COUNTY WATER AUTHORITY FOR THE SHEPHERD CANYON PIPELINE.  
ANTICIPATED DEMANDS ON COUNTY WATER AUTHORITY'S FILTERED WATER 
PIPELINE WILL CREATE A SHORTFALL FOR THE SHEPHERD CANYON 
CONNECTION.  THE SHORTFALL WOULD HAVE TO BE MITIGATED BY COUNTY 
WATER AUTHORITY PUMPING TREATED WATER INTO ITS AQUEDUCT FROM THE 
MIRAMAR FILTRATION PLANT.  THE CITY WOULD PAY A PROPORTIONATE SHARE 
OF THE PUMPING COST, ESTIMATED AT $500,000 ANNUALLY, FOR WATER TAKEN 
AT THE CONNECTION.  POMERADO PIPELINE NO. 2 WILL ALLOW THE CITY TO 
DISCONNECT FROM THE COUNTY WATER AUTHORITY AQUEDUCT FOR ALL BUT 
EMERGENCY PURPOSES.  THIS PROJECT IS CONSISTENT WITH THE SCRIPPS 
MIRAMAR RANCH AND TIERRASANTA COMMUNITY PLANS, AND IS IN 
CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

COUNCIL DISTRICT:
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34-83
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
9,594,686 WATERE-C 9,594,686

9,594,686 TOTAL 9,594,686 0 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 2000.

CIP NO: 70-916.0

THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22 
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT.

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT 
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) 
IS THE BENEFICIAL USE OF TITLE 22 RECLAIMED WATER.  THIS PROJECT WAS 
CONSISTENT WITH THE MIRA MESA AND SCRIPPS MIRAMAR RANCH COMMUNITY 
PLANS, AND WAS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND 
GENERAL PLAN.

CITY OF SAN DIEGO

MIRAMAR ROAD SUBSYSTEM EXTENSION

WATER

FACILITIES FINANCING PROGRAM

CONT APPROPEXPEN/ENCUM
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34-84
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
13,078,005 WATERE-C 13,078,005

13,078,005 TOTAL 13,078,005 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 2000.

CIP NO: 70-917.0

CONT APPROP

COUNCIL DISTRICT:
COMMUNITY PLAN:

THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22 
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT.

ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT 
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE 
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER.  THIS PROJECT WAS CONSISTENT 
WITH THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY 
PLANS, AND WAS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRAMAR STORAGE TANK AND RAW WATER CONNECTION

WATER

PROJECT:

EXPEN/ENCUM
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34-85
5
SMR

TITLE:  

DEPARTMENT: 

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
6,638,588 WATERE-C 6,638,588

6,638,588 TOTAL 6,638,588 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 2000.

CIP NO: 70-918.0

COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SCRIPPS RANCH BOULEVARD/I-15 SUBSYSTEM

WATER

THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22 
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT.

PROJECT:

ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT 
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE 
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER.  THIS PROJECT WAS CONSISTENT 
WITH THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY 
PLANS, AND WAS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN.

COUNCIL DISTRICT:
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34-86
5
RB

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
22,366,752 WATER-E 22,366,431 321

22,366,752 TOTAL 22,366,431 0 321 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

SCHEDULE:

CIP NO: 73-341.0

EXPEN/ENCUM CONT APPROP

THIS PROJECT WILL PROVIDE APPROXIMATELY 5 MILES OF 42- AND 48-INCH POTABLE 
WATER PIPELINE ALONG SCRIPPS RANCH BLVD., MIRA MESA BLVD., WESTVIEW PKWY., 
BLACK MOUNTAIN RD., TWIN TRAILS DR. AND CARMEL MOUNTAIN RD.

THE BLACK MOUNTAIN ROAD PIPELINES PROJECT CONSISTS OF A POTABLE WATER 
PIPELINE AND A RECLAIMED WATER PIPELINE (CIP 70-954.0).  THE POTABLE WATER 
PIPELINE WILL BE DESIGNED AND BUILT AS A PRIMARY TRANSMISSION FACILITY TO 
CONVEY ADDITIONAL LOCALLY TREATED POTABLE WATER FROM THE MIRAMAR 
WATER TREATMENT PLANT TO THE NORTHERN REGION OF THE CITY, MAINLY THE 
COMMUNITIES OF RANCHO BERNARDO, RANCH PENASQUITOS AND DEL MAR TO MEET 
THE CURRENT AND FUTURE DEMANDS.  THIS PROJECT IS CONSISTENT WITH THE 
RANCHO BERNARDO COMMUNITY PLAN, AND IT IS IN CONFORMANCE WITH THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN.

CITY OF SAN DIEGO

BLACK MOUNTAIN ROAD PIPELINE

WATER

DESIGN BEGAN IN FISCAL YEAR 1999 AND WAS COMPLETED IN FISCAL YEAR 2001.  
CONSTRUCTION BEGAN IN FISCAL YEAR 2002 AND WILL BE COMPLETED IN FISCAL 
YEAR 2005.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:
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34-87
5
MM

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
11,867,568 WATER-R 11,867,568

11,867,568 TOTAL 11,867,568 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:

CIP NO: 70-945.0

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

LACKING CAPACITY IN ITS TRANSMISSION INFRASTRUCTURE TO DELIVER TREATED 
WATER TO THE FARTHEST REACHES OF ITS EXPANSIVE SERVICE AREA, THE SERVICE 
AREA OF THE MIRAMAR TREATMENT PLANT IS, AND INCREASINGLY WILL BE, 
CRITICALLY RELIANT UPON IMPORTED FILTERED WATER SUPPLIES.  FOUR EXISTING 
CONNECTIONS TO THE SAN DIEGO COUNTY WATER AUTHORITY'S IMPORTED FILTERED 
WATER AQUEDUCT SYSTEM-THREE IN THE NORTH AND ONE NEAR TIERRASANTA-
CURRENTLY SUPPLY TO THE MIRAMAR SYSTEM OVER 33% OF ITS SUMMER DAILY 
DEMANDS.  IT IS THE GOAL OF BOTH THE CITY AND THE SAN DIEGO COUNTY WATER 
AUTHORITY TO DISSOLVE THE CITY'S RELIANCE UPON IMPORTED TREATED WATER 
SUPPLIES.  THE EXISTING TRANSMISSION INFRASTRUCTURE MUST BE UPGRADED TO 
ALLOW FULL SERVICE FROM THE EXISTING MIRAMAR TREATMENT PLANT.  THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT IS IN 
CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

THIS PROJECT PROVIDES FOR INSTALLING 24,000 LINEAR FEET OF 36-INCH DIAMETER 
PIPE ALONG MIRAMAR ROAD TO PARALLEL THE EXISTING 16-INCH MIRAMAR ROAD 
PIPELINE, AND FOR INSTALLING 2,200 LINEAR FEET OF 36-INCH DIAMETER PIPE ALONG 
SCRIPPS LAKE DRIVE EAST OF INTERSTATE 15.

CITY OF SAN DIEGO

MIRAMAR ROAD PIPELINE

WATER

DESIGN BEGAN IN FISCAL YEAR 2000 AND WAS COMPLETED IN FISCAL YEAR 2001.  
CONSTRUCTION BEGAN IN FISCAL YEAR 2001 AND WAS COMPLETED IN FISCAL YEAR 
2003.

PROJECT:
FACILITIES FINANCING PROGRAM
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Special Park Fee 
   

General 
In order to furnish adequate park and recreational facilities needed to serve the 
Scripps Miramar Ranch Community, the City Council established special park 
fees in this community on residential development by Municipal Code Section 
102.0406.0611, on April 16, 1979.  This fee applies to any residential 
development and is paid at the time of the approval of the final subdivision map.  
It is applied on a calendar year basis, and increases by 8% each January 1st .   The 
fee for calendar year 2004 is $5,497 for each single family or multi-family unit. 

 
Development Schedule 

The development schedule (residential only) used in the Special Park Fee cash 
flow is the same one used for the FBA cash flow analysis.   Shown below is the 
remaining residential development for Scripps Miramar Ranch.  

 
    USE     PROPOSED DEVELOPMENT 
   Single Family Residential      75 Dwelling Units 
   Multi-Family Residential        0 Dwelling Units 
 

Cash Flow 
The cash flow for the Special Park Fee is shown in Table 12 on page 76.  This 
cash flow, unlike the FBA cash flow, includes only park facility projects.   
 
This cash flow and fee schedule refer only to the park fee for the Scripps Miramar 
Ranch “Basic” area.  This area and its funding are totally separate from the “Plan 
Amendment”, or “County Island” area.  A description of the “Plan Amendment” 
fund, and the projects funded by it are detailed in the Special Funds section of 
this report. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



FY

SFD
U

M
FD

U $/SFDU $/MFDU
INPUT $ 

PLUS 
INTEREST

PLANNED
CIP $

EXPENSES

NET
BALANCE FY

PRIOR $4,152,975
2005 0 0 $5,917 $5,917 $85,700 $4,104,010 $134,665 2005
2006 0 0 $6,390 $6,390 $5,440 $0 $140,105 2006
2007 0 0 $6,901 $6,901 $5,660 $0 $145,766 2007
2008 0 0 $7,454 $7,454 $5,889 $0 $151,655 2008
2009 0 0 $8,050 $8,050 $6,127 $0 $157,781 2009
2010 75 0 $8,694 $8,694 $659,285 $608,326 $208,740 2010

TO GO 75 0 $942,626 $4,712,336 $208,740 TOTAL

Table 12      Scripps Miramar Ranch Special Park Fee Cash Flow
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Deposit Schedule  
The Special Park Fee deposit schedule is shown in Table 13.  The deposit 
schedule shows the Special Park Fee adjusted by 8% annually, as required by the 
Municipal Code. 

 
 
   Table 13  Special Park Fee Schedule 
 

CALENDER 
YEAR 

$/ 
SFDU 

$/ 
MFDU 

2005 $5,917 $5,917 
2006 $6,390 $6,390 
2007 $6,901 $6,901 
2008 $7,454 $7,454 
2009 $8,050 $8,050 
2010 $8,694 $8,694 
2011 $9,389 $9,389 
2012 $10,140 $10,140 
2013 $10,952 $10,952 
2014 $11,828 $11,828 
2015 $12,774 $12,774 
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Assessment Roll Description 
 
For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment Listing includes: 
 

• Parcel number 
• Name and address of the owner (according to City records) 
• Number of dwelling units or non-residential acres to be 

developed (according to the “best use” scenario) 
• Assessment amount for each parcel. 

 
Identification numbers in the Assessment Listing may be non-sequential as a 
result of the omission of some parcels after assessments are paid, as ownership 
changes, or as parcels are subdivided.  Information on ownership is listed 
according to City records at the time the Assessment Listing is prepared, as shown 
on the last equalized assessment roll, or as otherwise known to City staff.  The 
current Assessment Listing is shown on page 80 of this Financing Plan.    
 
The maps, plats, and summary of the assessment roll, all of which define the Area 
of Benefit, will be delivered to the County Recorder for official recording once 
the updated Public Facilities Financing Plan is approved by the City Council.  
Collection of the FBA assessment is to occur at the time of building permit 
issuance, with payment made directly to the San Diego City Treasurer. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SF = 4,541 CA = 89,641 INSTIT 30,925 NA = 0 08-02-2004 OWNERSHIP (07-09-2004 thru DOC#111) REV 08-02-2004
MF = 3,179 IA = 54,039 OS = 0 TYPES OF DEVELOPMENT: CA = Commercial, IA = Industrial, INSTIT = Institutional

SF = Single Family, MF = Multi Family, OS = Open Space, NA = None Applicable

ASMT#
ASSESSORS 
PARCEL NO.

LOT OR 
PAR #

SUBDIV OR PAR. 
MAP#

TYPE OF 
DEV.

EST 
NEDUs ASMT $ AMT PROPERTY OWNER

1 3191701000 NA 20.28 $0.00 SAN DIEGO UNIFIED SCHOOL DISTRICT
2 3191701400 NA 45.20 $0.00 SAN DIEGO UNIFIED SCHOOL DISTRICT
3 3191702200 LOT 3 FM 12130 IA 6.06 $327,476 INTEL CORP
3 3191702500 LOT 6 FM 12130 IA 6.69 $361,521 INTEL CORP
3 3191702600 LOT 7 FM 12130 IA 8.18 $442,039 INTEL CORP
3 3191702700 LOT 8 FM 12130 IA 4.62 $249,660 INTEL CORP
3 3191702900 LOT 10 FM 12130 IA 5.36 $289,649 INTEL CORP
3 3191703000 LOT 11 FM 12130 IA 4 $216,156 INTEL CORP
4 3191901100 PAR 11 PM 8763 IA 0.80 $43,231 TL SQUARE L P
11 3201104000 LOT 40 PM 9953 NA 6.21 $0.00 SAN DIEGO UNIFIED SCHOOL DISTRICT
16 3641020600 LOT 215 FM 9587 NA 5.88 $0.00 SAN DIEGO UNIFIED SCHOOL DISTRICT
17 3200104000 SF 25 $113,525 PEACE FAMILY PARTNERSHIP LP
19 3190200400 SF 45 $204,345 RENZULLI FAMILY TRUST
31 3191703200 LOT 13 FM 12130 OS 5.58 $0.00 SCRIPPS BUSINESS PARK UNIT 3
31 3191703400 LOT 15 FM 12130 OS 4.92 $0.00 SCRIPPS BUSINESS PARK UNIT 3
33 3200103800 SF 5 $22,705 ITEC PROPERTIES
34 3191902800 PAR 2 PM 16117 IA 5.33 $288,028 SCRIPPS CORPORATE PARK ET AL
39 3191703100 LOT 12 FM12130 INSTIT 7.01 $216,784 CORP OF PRESIDING BISHOP CHURCH
44 3191702300 LOT 4 FM 12130 IA 11.35 $613,343 SEMTECH SAN DIEGO CORP

Table 14     Assessment Roll

SCRIPPS MIRAMAR RANCH ASSESSMENT ROLL
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Special Funds 
 
Plan Amendment (County Island) Fund 

In 1987, the Scripps Miramar Ranch Community Plan was amended to 
incorporate a 365-acre area into the community boundaries.  This area, located to 
the northeast of the original plan boundaries, was part of the 425-acre county 
“island”, created when the City of Poway was formed. 
 
A special park fee fund was established to pay for park and recreation facilities in 
this plan amendment area.  The only project currently eligible for funding out of 
the fund is Cypress Canyon Park.  The table below shows the history of the fund: 
 
 
PLAN AMENDMENT/COUNTY ISLAND SPECIAL PARK FEE 

FUND (11236) 

Park Fees Received To-Date (6/30/04) $2,090,113

Interest Earnings To-Date (6/30/04) $388,531
Sub-Total $2,478,644

Previously Funded Projects:  
        Cypress Canyon Park – Phase I      ($1,941,589)
        Project 34-23A, FY 1991 
 

 
 

Sub-Total $537,055

Remaining Projects:   
        Cypress Canyon Park – Phase II ($537,055)
        Project 34-23B  
 
Projected Ending Balance $0
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Village & Country Settlement Fund 

On April 27, 1992, the City Council approved a settlement agreement and 
Planned Residential Permit No. 88-0767 between the City of San Diego and 
Village and Country Properties, developer of the Rancho La Cresta project in 
Scripps.  Pursuant to certain development thresholds, the developer was required 
to deposit a total of $770,000 into a newly created fund to be used to finance 
projects for the benefit of the community.  This includes projects in Miramar 
Ranch North, as well as Scripps Miramar Ranch.  The table below shows the 
history of the fund: 
 

 
VILLAGE & COUNTRY SETTLEMENT FUND 

 (10604) 
Funds Received per Settlement $770,000
Interest Earnings To-Date (6/30/04) $408,165
Sub-Total $1,178,165

Previously Funded Projects:  
        Scripps Gateway Park Site      ($971,316)
        CIP 59-504.0, Resolution No. 295907 
        January 8, 2002 
 

 
 

Sub-Total $206,849

Remaining Projects:   
        Overlook Park Comfort Station ($90,000)
        CIP 29-421.0, Resolution No. 294484  
        January 30, 2001 

 
        Marshall Middle School Joint-Use  
        Project 34-52 ($48,789)

 Projected Ending Balance                                             $68,060 
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Scripps Ranch Big 5 Funds 
On October 2, 2001, the Rancho Encantada Public Facilities Financing Plan and 
Facilities Benefit Assessment was approved by City Council Resolution No. R-
295531.  Included in that document is the Scripps Ranch Big 5 Agreement.  This 
agreement was negotiated by five Scripps Ranch and Miramar Ranch North civic 
and recreation organizations, including: the Miramar Ranch North Planning 
Committee, the Scripps Ranch Planning Group, the Scripps Ranch Civic 
Association, the Scripps Ranch Recreation Council and the S.O.S. Ranch 
organization.  The agreement requires the Corky McMillin Company, the 
developer of Rancho Encantada, to make transportation improvements, construct 
a neighborhood park and tot lot, and make several cash payments to be used for 
various infrastructure projects in the Scripps Ranch and Miramar Ranch North 
communities.  These projects are intended to mitigate the impact of McMillin’s 
Sycamore Estates and Montecito developments on the Scripps Ranch and 
Miramar Ranch North Communities.  The tables below provide detail on each of 
the funds established per this agreement. 
 
 

FUND 
NO. FUND TITLE PURPOSE OF FUND 

39300 I-15 Improvements 

I-15 main-lane improvements from Miramar 
Way to Scripps Poway Pkwy and Pomerado 
Rd flow-through lane and south bound ramp 
improvements. 

39301 Scripps Ranch Library Endowment Materials for Scripps Ranch Library. 

39301 Scripps Ranch Library Stairway To be used to enhance Scripps Ranch 
Library access and/or parking. 

39302 Scripps/Miramar Traffic Study Traffic study to assess the impact of the 
Rancho Encantada development. 

39303 Spring Canyon Rd Improvements Various Spring Canyon Rd improvements 
to be determined. 

39304 Scripps/Miramar Misc. Infrastructure  
To be used for infrastructure needs within 
the Miramar Ranch North and/or Scripps 
Ranch planning area boundaries.  
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Scripps Ranch Big 5 Funds 
 
 

FUND 
NO. FUND TITLE AMOUNT 

ANTICIPATED 

AMOUNT 
COLLECTED 

TO-DATE 

AMOUNT 
EXPENDED 
TO-DATE 

FUND 
BALANCE COMMENTS 

39300 I-15 Improvements $3,000,000 $3,000,000 $2,750,000 $255,076** 

$2,750,000 transferred to Caltrans in 
2003 for I-15 improvements.  The 
remaining $250,000 to be used for 
Pomerado Rd improvements. 

39301 Scripps Ranch Library 
Endowment/Stairway* $137,800 $68,800 $0 $68,717*** 

The endowment fund received an 
initial deposit of $20,000, and the 
stairway fund received an initial 
deposit of $35,000.  The endowment 
fund also receives $100 for each 
building permit issued.   

39302 Scripps/Miramar Traffic 
Study $35,000 $0 $0 $0 

The $35,000 will be donated no later 
than the issuance of the 301st 
building permit. 

39303 Spring Canyon Rd 
Improvements $750,000 $0 $0 $0 

The $750,000 will be donated no 
later than the issuance of the 500th 
building permit. 

39304 Scripps/Miramar Misc. 
Infrastructure  $250,000 $0 $0 $0 

To be collected at a rate of $500 per 
building permit, beginning at the 
301st and ending at the 800th. 

 
*     The Scripps Ranch Library Endowment and the Scripps Ranch Library Stairway are included in the same fund. 
**   Balance includes interest earned as of June 30, 2004.  
***  Fund Balance is less than the amount collected due to unrealized losses on City’s pooled investments in Fiscal Year 2004.   
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FACILITIES BENEFIT ASSESSMENT SCHEDULE 

FISCAL 
YEAR 

$/ 
SFDU 

$/ 
MFDU 

$/ 
CAC 

$/ 
IAC 

$/ 
INSTIT 
ACRE  

2005 $4,541 $3,179 $89,641 $54,039 $30,925 
2006 $4,723 $3,306 $93,226 $56,200 $32,162 
2007 $4,912 $3,438 $96,956 $58,448 $33,448 
2008 $5,108 $3,576 $100,834 $60,786 $34,786 
2009 $5,312 $3,719 $104,867 $63,218 $36,178 
2010 $5,525 $3,867 $109,062 $65,746 $37,625 
2011 $5,746 $4,022 $113,424 $68,376 $39,130 
2012 $5,976 $4,183 $117,961 $71,111 $40,695 
2013 $6,215 $4,350 $122,680 $73,956 $42,323 
2014 $6,463 $4,524 $127,587 $76,914 $44,016 
2015 $6,722 $4,705 $132,690 $79,991 $45,776 
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